Rpt-ID: RCPESPRJ Georgia Date: (9/08/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14440-12-000-0 Estimate Number: 0018 Pay Period: 08/01/2014
to 08/31/2014

Contract Location: Time Allowed: 835 Days
0.390 MILE OF CONSTRUCTION OF A TOTAL OF 2 BRIDGES Elapsed Calender Days: 593 Days
Percent Time: 71.02
District: 3 Area: 02
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 11/16/2012
P. O. DRAWER 970 Date Awarded: 11/30/2012
Date Contract Executed: 01/13/2013
Date Notice to Proceed: 01/16/2013
MARIETTA GA 30061-0970 Date Work Began: 03/11/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2015

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $5,620,262.69 Counties:
Original Contract Amount $5,581,472.63 Muscogee
Funds Available $1,441,562.36
Percent Complete 74.35%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004729 $5,620,262.69 $5,581,472.63 $1,441,562.36) 74.35% $198,749.97

Chief Engineer
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08/01/2014
to 08/31/2014

Project Number:

Federal State Project Number:

0004729

BROWN AVE (CS 2227) - BRIDGE REPLACEMENT

BR000-0004-00(729)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$3,342,960.31
$835,740.02
$4,178,700.33

$4,178,700.33

$4,178,700.33

Prev to Date
$3,183,960.32

$795,990.04

$3,979,950.36

$0.00 $0.00
$3,979,950.36

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$3,979,950.36

Total Payable:

This Estimate

$158,999.99
$39,749.98
$198,749.97
$0.00
$198,749.97
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$198,749.97
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Estimate Summary By Project

Contract ID: B14440-12-000-0 Estimate Number: 0018 Pay Period: 08/01/2014
to 08/31/2014

Project Number 0004729

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .870
41766.500 .088
.958 $3,675.45 $40,012.31
BR000-0004-00(729)
0010 210-0100 GRADING COMPLETE - LS 1.000 .690
1061155.970 .020
710 $21,223.12 $753,420.74
BR000-0004-00(729)
0075 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 850.000 1,243.000
1.350 .000
1,243.000 $.00 $1,678.05
0110 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 480.000 500.300
50.340 .000
500.300 $.00 $25,185.10
Category Amount: $24,898.57 $820,296.20
Category Number: 0030 PERMANENT EROSION CONTROL
0130 700-6910 PERMANENT GRASSING AC 5.000 .000
700.000 1.246
1.246 $872.20 $872.20
0145 700-8000 FERTILIZER MIXED GRADE TN 4.000 A71
500.000 408
579 $204.00 $289.50
Category Amount: $1,076.20 $1,161.70
Category Number: 0040 TEMPORARY EROSION CONTROL
0205 167-1500 WATER QUALITY INSPECTIONS MO 27.000 16.000
200.000 1.000
17.000 $200.00 $3,400.00
Category Amount: $200.00 $3,400.00
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Date: 09/08/2014
Page 4 of 5

Pay Period: 08/01/2014
to 08/31/2014

Project Number 0004729

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0350 550-1242 STORM DRAIN PIPE, 24 IN, H 15-20 LF 60.000 122.600
47.190 .000
122.600 $.00 $5,785.49
Category Amount: $0.00 $5,785.49
Category Number: 0030 PERMANENT EROSION CONTROL
0395 716-2000 EROSION CONTROL MATS, SLOPES SY 2,200.000 39.822
0.800 4,773.999
4,813.821 $3,819.20 $3,851.06
Category Amount: $3,819.20 $3,851.06
Category Number: (0150 BRIDGE NO. 1
0450 500-2110 CONCRETE PARAPET, SPCL DESIGN LF 148.000 149.000
170.350 .000
149.000 $.00 $25,382.15
0480 520-3218 TEST PILE, PSC, 18 IN SQ EA 1.000 2.000
3597.460 .000
2.000 $.00 $7,194.92
Category Amount: $0.00 $32,577.07
Category Number: (0160 BRIDGE NO. 2
0530 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .250
28367.890 .750
1.000 $21,275.92 $28,367.89
2
0540 520-2218 PILING, PSC, 18 IN SQ LF 109.000 219.253
59.690 .000
219.253 $.00 $13,087.21
0580 500-2110 CONCRETE PARAPET, SPCL DESIGN LF 240.000 65.000
170.350 415.000
480.000 $70,695.25 $81,768.00
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Contract ID: B14440-12-000-0 Estimate Number: 0018
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Pay Period: 08/01/2014
to 08/31/2014

Project Number 0004729

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0160 BRIDGE NO. 2
0605 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .980
28367.890 .020
1.000 $567.36 $28,367.89
2
Category Amount: $92,538.53 $151,590.99
Category Number: (0150 BRIDGE NO. 1
0670 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .980
213942.390 .020
1.000 $4,278.85 $213,942.39
2
Category Amount: $4,278.85 $213,942.39
Category Number: 0100 WALL #1
0745 627-1120 COPING B, WALL NO - LF 324.000 324.200
334.540 .000
324.200 $.00 $108,457.87
1
Category Amount: $0.00 $108,457.87
Category Number: (0110 WALL #2
0750 627-1120 COPING B, WALL NO - LF 1,093.000 764.750
338.040 203.000
967.750 $68,622.12 $327,138.21
2
Category Amount: $68,622.12 $327,138.21
Category Number: (0070 LIGHTING
0850 682-6120 CONDUIT, RIGID, 2 IN LF 2,525.000 1,227.000
16.500 201.000
1,428.000 $3,316.50 $23,562.00
Category Amount: $3,316.50 $23,562.00

Project Total Amount:

$198,749.97

$4,178,700.33



